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The new Batajnica airport is located in the vicimity of the old airport. It
serves militery purposes exclusively and is utilized for oxperimental as well

as training flights.

The ground on which the airport is built is a thick layer of sandy mud which
is subject to seasonael change. 'IWo runways were constructed: ome 915 meters
long and 30 metors wide, and the othor 915 meters long and 45 meters wide.
Automobile roads on the airport are 15 meters wide. Construction of these
runvays was executed by the Ministry of Comstruction, with the aid of the
VIB Engineers from Date jnica and airports in the vieinity, while the
automebile roads were built by the Belgrade Conmstruction Fnterprise, aided
by Tndnstro-Gradnja Tnterprise oxperts from Zagreb.

An eight per cont ccment composition was cmployed. The cement was spreed in twe
thiskmewses so that, for each square metor requiring 80 cenbimeters® thiclmess,

23 kilograms of cement were spread; Where 15 contimeters' thickness i.as

needed, 19 kilograms of cement were employed. Runmway surfaces, ag well as
those cn the automobile roads, were covered with a triple layer of bitumen,

two centimoters thick. The work, begun on 12 lay 1951, was completed 28
working days loter. In the first deys, obout 3,500 square meters were
completed dailys later 8,000 to 10,000 sguare meters -ore finished every

ten hours. The work was executed with 12 machines, including trucks, and

26 skilled workers.
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